

# REPORT- DAILY STANDUPS

## 18.05.26 - Monday

We assembled the team, assigned roles, and scheduled a meeting for the next day.

## 19.05.26 -Tuesday

The team met and came up with the project idea. We discussed the concept and defined the main features of the platform.

Our project, called **UniClub**, is designed for the university. It is a website that provides information about all university clubs, including their profiles and announcements. Club presidents will be able to view and manage student applications, while students will be able to track the status of their applications (Under Review, Accepted, or Rejected).

An AI-powered recommendation system will also be integrated into the platform. Based on students' interests, it will suggest the most suitable clubs for them to join.

We also decided on the name of our team: **Eclipse**.

### Team Progress:

- **DevOps Engineer:** Created the GitHub repository and started researching and learning the technologies required for their role.
- **Backend Developer:** Began working on the backend code and core functionality.
- **Frontend Developer:** Started designing the user interface and writing the frontend code for the website.
- **Project Manager:** Distributed tasks among team members and scheduled the next team meeting.
- **Ai Engineer:** After the team discussed the project idea, they decided that one of the main features would be an AI-powered system that analyzes students' interests and recommends the most suitable clubs for them. She then started researching different ways to integrate AI into the website while the backend and frontend developers continued working on their respective tasks.

## 20.05.26 - Wednesday

**Backend Developer** – Created the project structure and necessary files. Started writing the code and connecting different components of the system. The website went through its first review. During development, she encountered an authentication issue. The team discussed the problem, and together with Atlas, they found a solution.

**Frontend Developer** – Started sharing different design concepts with the team. After selecting one of the designs, she began the development process. She created the HTML, CSS, and three JavaScript files, set up the project structure, and started implementing the website. She added the header, toast notifications, and a burger menu.

**DevOps Engineer** – Started working on Docker configuration and setup.

**Project Manager** – Began collecting and researching information about university clubs. Selected five clubs for the demo version and provided the information to the Frontend Developer.

She also discussed progress with each team member, helped resolve issues they encountered, started writing the project report, and continued organizing and updating the Trello board.

**AI Engineer** – Researched ways to integrate AI into the platform. She discovered that an existing bot's API could be connected to use an LLM for analyzing student interests and providing club recommendations. During the research process, she encountered difficulties because most of the APIs for the desired AI models required payment. As a result, she searched for free alternatives and eventually found AI Studio as a potential solution.

**Team** – Selected the final design for the website and agreed on the overall visual style of the project.

## 21.05.26 - Thursday

**Backend Developer** – Retrieved the API key, stored it securely in the .env file, added the AI button to the frontend, and connected the AI functionality to the backend.

**Frontend Developer** – Reviewed and tested the entire frontend. Removed the Blog page from the burger menu and joined the GitHub repository to collaborate on the project.

**DevOps Engineer** – Continued working on Docker configuration and created the necessary files, including docker-compose and Nginx configuration files.

**Project Manager** – Started writing the Business Requirements Document (BRD) and the Project Lifecycle documentation. Continued updating the Trello board and prepared the daily project report.

**AI Engineer** – After finding a suitable API, she began integrating it into the website since the frontend and backend development had already reached a stable stage. She used the API link provided by AI Studio, added it to the codebase, and created a .env file to securely store the API key. During the integration process, she encountered an issue where the AI functionality was not working properly and the code could not be deployed. To resolve the problem, she collaborated with the Backend Developer and worked together to successfully troubleshoot and fix the integration issues.

## 22.05.26 - Friday

**Backend Developer** – Reviewed and tested her work to ensure that all implemented features were functioning correctly.

**Frontend Developer** – Prepared materials for the project presentation, added two more clubs with complete information, and connected the frontend to the backend.

**DevOps Engineer** – Started working on deploying the project using Railway.

**Project Manager** – Prepared daily reports, discussed AI-related issues with the AI Engineer, and started completing the README file on GitHub.

**AI Engineer** – After the Backend Developer reviewed the code and made the necessary adjustments, the AI integration finally worked successfully. She connected the website to the chatbot, which helps students identify the clubs that best match their interests. After conducting multiple tests and making additional improvements, she finalized the AI functionality and contributed to completing the website.

## 23.05.26 - Saturday

**Backend Developer** – Adapted all the components and integrations provided by the Frontend Developer to fit the backend structure and pushed the final updates to the repository.

**Frontend Developer** – Communicated with the Backend Developer, completed all remaining frontend tasks, and finalized her part of the project.

**DevOps Engineer** – Encountered issues with Railway deployment and continued working on resolving them.

**Project Manager** – Started creating the presentation for the final defense, reviewed and updated the Trello board, continued writing daily reports, and tested the platform to ensure its functionality.

**AI Engineer** – Conducted testing of the AI functionality and verified that the chatbot was working correctly.

## 24.05.26 - Sunday

**Project Manager** – Finalized the presentation, distributed presentation roles among team members, and performed additional testing of the website.

**Team** – Reviewed the entire project, checked all features, and began preparing for the final presentation and defense.